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A bucket is used by an FEL to deposit
soil into the sifter.
Mechanically Assisted Mine Clearance Operations
This issue may be outdated. Click here to view the most recent issue.
Force XX1 Solutions International recently developed a separate organization devoted to
global humanitarian operations known as Humanitarian Force. Using mechanically assisted
methods, the Humanitarian Force team worked with the Namibia Defense Force (NDF) to
clear several hundred mined berms in northern Namibia.
by Greg Caison, Humanitarian Force
Introduction
The Company
Force XX1 Solutions International is committed to
providing consultation, training and in­country support for
humanitarian mine action and humanitarian assistance
operations throughout the world. Force XX1’s approach to
supporting humanitarian efforts is to establish a regional
orientation and to stay focused on the needs and
requirements of the community, region or country being
served. It is a priority, when applicable, to ensure Force
XX1’s activities are seamlessly integrated into an overall
host nation developmental strategy, i.e., agriculture,
transportation, health and industry. It is our hope that
these activities become mutually reliant and move the
effort forward in a positive direction.
Because of Force XX1’s successful operations and continued desire for direct involvement
in global humanitarian aid efforts, the company has recently developed a separate, yet
closely aligned, non­profit organization. The new company, Humanitarian Force, is
positioned to seek out global humanitarian aid opportunities and implement related
programs with the initiatives and philosophy described above. Just recently (June 2002),
Humanitarian Force initiated work in Namibia and Angola to provide reassessments and
set priorities based on the needs identified. Several standard mine action programs are
available, or custom programs can be developed around specific projects based on the
client’s needs and requirements. In addition to the projects mentioned, Humanitarian
Force is currently working to develop several mechanically assisted tools that can be
deployed with minimal support. 
Mechanically Assisted Mine Clearance
Mechanically assisted mine clearance operations have proven to be extremely effective in
the global effort to remove landmines. Force XX1 believes the use of mechanical
clearance techniques, in many instances, is a valuable tool that will enhance any mine
action program that uses traditional manual clearance techniques, and it offers a viable
alternative to meeting unique, non­traditional nuisance situations encountered in mine
action operations. Force XX1 Solutions International has recently finished a three­year
effort helping the Namibia Mine Action Program neutralize 401 mined berms using
mechanically assisted methods. During this period, Force XX1, working together with the
Namibian deminers, successfully cleared the berms and removed approximately 3,904
mines with no injuries or loss of life.
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The original sifter.
Force XX1 is a firm proponent of establishing sustainable programs that can be
maintained by any nation executing mine action operations. Accomplishing this requires
dependable equipment that can be repaired and modified in the field. Most often the best
approach to meet this requirement is to implement a program using traditional (low­tech)
manual techniques. However, our experience in Namibia has led us to also believe that
some countries and certain situations can best be served by implementing mechanically
assisted mine clearance techniques in concert with manual programs.
Mechanically assisted mine action operations serve three purposes: to enhance safety, to
improve the rate of progress, and to meet unique and important environmental
challenges. When used in concert with manual techniques, mechanically assisted
clearance techniques may be used as a tool for area reduction and vegetation clearance,
which are very time consuming and laborious processes for deminers using traditional
manual clearance techniques. While more complex than traditional manual mine clearance
techniques, this process can be executed at a remarkably low cost in any country that has
access to the necessary equipment. Each host nation situation is different; but generally,
Force XX1 believes that it is critical to use commonly available commercial equipment not
only to stay on the low­tech low­maintenance end of the spectrum, but also to add to the
host nation’s ability to support other developmental programs. The equipment Force XX1
uses can serve a dual purpose and may be used in many other capacities by the host
nation (i.e., agricultural use or any civil engineering­related project). Many of the
mechanical devices being developed today cannot be used or sustained by a host nation
because they are too specialized, require high maintenance and serve only a single
purpose within the scope of humanitarian mine action.
Force XX1 and the NDF have validated this application over a three­year period while
working to clear mine­infested berms. The application’s success can be characterized as
fast, safe and sustainable. In our operations to date, these techniques have proven to be
very practical and come closer to the goal of 100 percent clearance than any other
system or technique currently used today without compromising safety. This application
centers on the use of heavy equipment to effectively and safely manage the environment
by clearing topsoil into manageable berms and then applying techniques to process mine­
infested soil and debris through large­scale sifters. The soil can be processed through
either a mechanical device designed for this purpose or through stand­alone sifters.
Background
In 1990, the territory of Namibia gained independence from South Africa after decades of
struggling to end Apartheid. The Southwest African People’s Organization (SWAPO),
established in 1959, conducted a fully armed insurgency campaign against the South
African Defense Forces (SADF). A serious landmine threat was created as a result of the
war for independence.
Namibia, in partnership with the U.S. government (USG),
established a National Mine Action Program in 1995.
Through this program, both the Department of State
(DOS) and the Department of Defense (DoD) were given
the responsibility to assist nations facing a landmine crisis.
There were several elements to this program. Through the
DoD and the Humanitarian Mine Action Research and
Development Program, the Army’s Communications and
Electronics Command (CECOM), Night Vision and
Electronic Sensors Directorate (NVESD) developed a
mechanical system that had the potential to assist
Namibia with the situation they were facing with the berms. This technology was matched
to the specific host nation requirements and brought into action through the efforts of
many program managers, including the U.S. (DOS) Country Team, the DoD Theater
Command, and the Research and Development (R&D) program. The Berm Processor
Assembly (BPA) was originally designed to be used in conjunction with side­casting blades
similar to snow plows, a method proven for clearing lanes/roads through a minefield but
untested in this new environment.
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In 1998, Namibia reported it had cleared all known traditional minefields; however, 401
mined berms remained surrounding the power line pylons in the electrical grid in northern
Namibia. Landmine/UXO detonations happen predominantly in northern Namibia,
specifically in the province of Kaokoland, an area where heavy fighting occurred. It is
important to note that these regions are also the most heavily populated areas in
Namibia. The 30m x 30m minefields were employed and recorded by the SADF. Pylons
are approximately 400 m apart meaning the 401 power pylons stretch approximately 200
km from north to south in this region.
Initial reports indicated that approximately 25–45 mines (six Valmar J69s and the
remainder R2M2s) were placed in these minefields surrounding the pylons. In 1992, the
national electric company (SWAK) contracted the removal of these minefields. The
contractor cleared the majority of the mines by placing shape charges over the Valmar
J69s (jumping fragmentation mine) and by running a roller and tracks of a D­6 bulldozer
over the R2M2s (non­metallic blast effect mine). At the completion of this operation, it
was determined that some mines still had not been removed. In an effort to finish the
job, the contractor prepared a trench next to each power pylon and, using a bulldozer,
scraped the surrounding mine­infested topsoil into it. This resulted in a large spillover of
topsoil outside the designated trench. The mines were located in this trench and in the
surrounding soil outside and beyond the trench. This trenched area was known as the
“pylon berms.” All generally agreed that the areas in and around the pylon berms were
still infested with landmines, and these findings were confirmed during several
assessments in 1997 whereby landmines were visually observed in the berms after they
had been exposed by erosion.
In 1997, Force XX1 was subcontracted to deploy the BPA, conduct operational tests to
determine field performance acceptability and report the results. Force XX1 integrated
mechanical clearance operations into the existing NDF mine action organization and
evaluated the utility of the BPA to meet this unique requirement. To accomplish this,
Force XX1 was required to organize, train and supervise a host nation mine action team in
the development of techniques, integration of heavy equipment and technology, and
neutralization onsite to conduct these tests. The NDF provided approximately 75 deminers
to support this operation. The planning and training focus was to establish an effective
operational team capable of integrating heavy equipment operations with traditional mine
action skills to achieve fast and safe results. This team required a base of technical mine
action, medical, mechanical and communications skills to form a solid foundation from
which to build a mechanical clearance capability force. These skills were also essential to
create a team capable of executing mine action operations in remote regions of the
country. The operation was executed in the following five phases: Phase 1: Pre­
deployment Training, Phase 2: Deployment, Phase 3: Link­up, Phase 4: Training and
Phase 5: Operations.
Phase 1: Pre­Deployment Training
Before deploying the BPA, on­site training and testing was conducted at Ft. Belvoir,
Virginia, during the period of October to December 1997. Additionally, requirements for
spare parts and a complete set of tools required to support the BPA were identified and
assembled.
Phase 2: Deployment
Transportation was a major factor in deploying the BPA to Namibia. Due to the high cost
of air transport, the only cost­effective method to move bulk cargo into this part of the
world is by cargo ship.
Phase 3: Link­up
The focus of this phase was for Force XX1 to deploy and quickly set up training areas,
classrooms and logistical support for extended humanitarian mine action operations prior
to the arrival of the BPA. For three weeks, Force XX1 was afforded the opportunity to
coordinate with an Army Special Operations Forces (ARSOF) support team and liaison
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The latest sifter.
officer (LNO) to facilitate the transition from traditional manual clearance operations to
mechanical clearance operations. It is essential to integrate mechanical clearance
operations into existing in­country programs while staying focused on the end user’s (i.e.,
the host nation’s) requirements and capabilities. A critical element to the success of this
mission was Force XX1’s ability to integrate into and overlap with the USG “Train­the­
Trainer” indigenous mine action training program executed by ARSOF. Since 1995, U.S.
personnel have worked with Namibia on the establishment of a national program to
remove mines that includes mine awareness threat education, mine detection and
clearance. In this situation, Force XX1 was able to build upon this effort and expand on it
in the implementation of mechanical clearance operations. Force XX1’s background in
Special Operations proved invaluable in working with the programs established by the
military theater command’s Special Forces, Civil Affairs and Psychological Operations
(PSYOP) soldiers. 
 
Phase 4: Training
 
Force XX1 initiated a 12­week training period that focused on developing individual skills
and progressing to the development of collective team skills. Teams received training on
all aspects of operating the BPA. Training also included driver skills, maintenance, logistics
and repair operations for the BPA and its supporting equipment, including front­end
loaders (FELs), bulldozers and Wolfe/Casper vehicles. This training was essential to
ensure the NDF had the capability to sustain mechanical clearance operations.
Maintenance and repair training required the most attention during this phase of the
operation. All the mechanical theories behind the operation of the BPA and its supporting
equipment (including the internal combustion engine, electrical and hydraulic systems and
basic preventive maintenance procedures) had to be addressed. This area of training
required a significantly longer time than any other phase of training. Standard operating
procedures were rehearsed for all the techniques used in removing the berms. It is
important that deminers working mechanical clearance operations are trained and skilled
in standard manual mine action techniques and procedures. Refresher training on
standard mine action techniques was conducted as necessary. In this situation, the
ARSOF teams had previously established a trained and skilled cadre from which to obtain
a solid foundation. Applicable techniques in TC 31­34 (ARSOF Humanitarian Mine Action
Handbook) and standards/procedures previously established by ARSOF Mine Action
Training Teams were utilized in conjunction with berm­processor operations. Force XX1
designed training that was constantly focused on the target audience and operational
environment.
 
Phase 5: Operations/BPA Methodology
The BPA’s methods of employment and design were
modified over the course of this operation. During the
initial stages of the training phase, it was determined that
the BPA needed modifications because of problems
associated with using the angled blade.
A significant weakness of blades and plows is that they
leave mine­contaminated windrows on one or both sides
of the clearing vehicle. For mine clearing blades and plows
to be acceptable humanitarian demining tools, a method
to clear these windrows was required. The BPA was
created for this reason. The system could be towed behind
the clearing vehicle to remove mines from an earthen windrow. The mechanism deposits
AP landmines behind the BPA by picking up the dirt and applying a mechanical filtering
process to isolate AP mines. The BPA returns the processed soil back to the ground with
the AP mines in plain view behind the path of the berm processor. It was thought that the
mined berms could be reduced into smaller windrows using this process enabling them to
be cleared much faster and safer than conventional clearance methods.
While the concept of using an angle blade to push out windrows on relatively flat, hard
soil is technically sound, consistent results using the blade to create the appropriate
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BPA with modifications.
Protective Blast Shield.
windrows could not be achieved when applying this technique to mounded sand berms
infested with thick vegetation and rock. Using the angle blade also presented a concern
with recontamination. As they were, all the mines were essentially contained in the berm
area. Attempting to break the berms down into windrows required that these contained
areas be spread out over a considerable distance to enable the BPA to process them as
originally planned, potentially causing cleared areas to be recontaminated with landmines.
It was determined that it was safer and more practical to switch the BPA from being a
towed vehicle system to a stationary system whereby the BPA would be reconfigured to
act as a “sifter” rather than scooping up soil while being towed. After the soil is sifted, the
BPA still applies a mechanical filtering process to isolate AP mines and deposit them
behind the BPA for subsequent neutralization.
 
Stand­Alone Sifters
The basic sifter concept was tested before making any
modifications to the BPA. A series of prototypes was built
from locally acquired materials. The first model, built from
wood, demonstrated that the concept was sound, and this
led to the construction of a number of sifters fabricated
from heavier­strength metal components. The first of
these used diamond (chain­link) fencing and U­shaped
pickets. The pickets formed the legs and frame from which
the fence was stretched and to which it was secured. A
FEL would excavate a bucket­load of soil from the berm and deposit it into the sifter.
Because some of the aggregate material in the soil would not pass through the screening
material, the FEL would have to lift and shake the sifter to get all the soil to pass through.
This process left any large debris and mines on top of the fence for removal. The sifters
were routinely damaged because of this type of interaction with the FELs; however, the
concept had proven to be successful.
From this experience, a second sturdier prototype was developed using 16­mm round
bars spaced 40mm apart with angle iron legs and footings. The sifters were 3.5m long by
2m wide and 1m high. This particular sifter was constructed using 16­mm round bars
spaced 50mm apart and heavier 4in x 2in channel iron for the legs and frame. It was
made sturdier with the use of heavier metal components, and full metal arms replaced
the chain used to move and control the sifter. A solid steel bar was connected at both
ends of the sifter to enable the FEL to pick up the sifter and shake it to clear the debris or
to move it to a new location improving safety and its operational effectiveness.
As an increase in the number and siz of rocks and debris
made the terrain more difficult to process, the sifters had
to become more durable. Force XX1 currently uses a
seventh generation version of the sifter. As mentioned
earlier, these stand­alone sifters have proven to be so
effective that they were incorporated into the operational
concept. Four stand­alone sifters were used in conjunction
with the modified BPA to clear the berms. 
BPA Modifications
To convert the BPA to the new sifting application, a
processing chute, capable of sifting soil to remove landmines, was built onto the front of
the BPA, enabling it to operate in this manner. This processing chute was the first BPA
modification. It included a top grate and an angled grate built into the chute to allow the
soil and sand to pass through while catching larger debris and mines. The top grates are
spaced 200mm apart and prevent larger material from entering the BPA, while the angled
grates, which are spaced 40mm apart, catch and feed the remaining debris or mines into
the BPA for processing.
A conveyor belt rotates at the bottom of the processing chute, capturing the rocks, mines
and other smaller debris that are filtered through the grates. These items are fed to the
rear of the BPA, where mines are deposited, making it safer to neutralize them. The latest
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Sifter operations.
BPA modification enlarged the processing chute and extended this conveyer belt an
additional 3m from the front of the BPA.
In this configuration, the BPA is capable of processing larger amounts of soil. Hardened
FELs scoop up quantities of soil from the berms and transfer it to the BPA where the
mechanical filtering process isolates the AP mines for easy disposal.
Equipment
The heavy equipment used by Force XX1 consisted of standard commercial FELs and a
bulldozer. This type of operation did not require any significant modifications to the
original machine.
During the operations, three FELs, three Wolfe personnel
vehicles, and one bulldozer supported NDF operations. The
FELs and bulldozer were outfitted with special cabs that
protect operators from accidental landmine blasts.
Detonations of R2M2 or J69 mines in the FEL buckets can
cause damage to the buckets. For this reason, the buckets
were armored to prevent damage and extend the life cycle
on these items. The Wolfe vehicles were designed and
manufactured to provide a high level of personal
protection.
As operations progressed into the more difficult regions
located in the north, it was necessary to develop new
tools, concepts and procedures to meet the changing
situations faced by the NDF. A berm rake was developed,
along with blast mats, to assist the NDF in dealing with
large rocks and boulders found in this area. The berm rake
is an attachment used on the FELs to lift large rocks or
debris and dump them onto the blast mats. This is done to
minimize damage to the sifters and sifter bucket. The
blast mat is very similar to a stand­alone sifter, but
without the legs. The large rocks and debris were dumped
onto the mats to ensure that any mines encrusted in these items are contained and there
is no accidental recontamination of the area.
Safety
Safety is the number one priority. In addition to blast­proofing the heavy equipment,
other protective measures were developed for deminers in the operational area, and they
were quite effective. Protective blast shields were built and positioned at designated
locations on the site to protect other deminers while the heavy equipment is operating.
These shields address the threat posed to deminers from the J69 landmine.
While providing protection to deminers is their primary purpose, the shields have also
increased the speed of on­site operations by reducing the distance deminers have to walk
to reach a safe area. The blast shields also provide seating and shade for deminers.
Additionally, Force XX1 purchased and modified commercial grippers designed to safely
extend a person’s reach when manual landmine removal is required. The redesigned
gripper is 1m long with a deflector located at the end of the shaft and an upper safety
shield at the top. The grippers were used to pick up and control mines that had been
exposed by the BPA or sifters and move them to a safe area for neutralization. By using
this device with the deflector and the safety shield, deminers were able to utilize
maximum safety at times when manual mine clearance was required. A prototype of the
gripper was provided to a representative of the USG DoD Humanitarian Mine Action
Program in July of 1999 for further development.
Site Operations
The berm serves as the focal point for establishing a new operational site. Prior to setting
up the site, a D7 bulldozer with a grid roller attached cleared an area approximately 40m
x 40m around the power pylon and a 25m area immediately surrounding the berm.
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(Top to Bottom) Mine in BPA. Mine in
sifter.
Clearing around the pylon with the roller flattened the grass, vegetation and brush to
establish obstruction­free areas, which allowed deminers using metal detectors to operate
safely and effectively.
Clearing around the berms had the same effect but
allowed the FEL to gain immediate access to the berm. In
both instances, the roller often detonated any mines that
were in these immediate areas and posed a threat. Once
this was accomplished, all the equipment was moved into
a safe area and the site was set up using the berm and
the clock reference system. The BPA and four stand­alone
sifters were positioned in a circle around the berm at a
distance of 50–75m. The BPA was set up at approximately
the nine o’clock position. The four stand­alone sifters were
placed at the 12, two, four and six o’clock positions.
Protective blast shields were employed. One FEL cycled
between the BPA and the sifter located at the 12 o’clock
position as its primary task. A second FEL cycled between
the two sifters at the four o’clock and six o’clock positions
as its primary task. The remaining sifter at the two o’clock
position was designated as a backup in case any of the
others became damaged or inoperable for any reason.
The FELs loaded their buckets with soil from the berm and
deposited it in either of their primary positions, the BPA,
or a sifter. In either case, soil was deposited and screened until the processed soil piled
up under the sifter and reached the bottom of the screen or the bottom of the conveyor
belt on the BPA. At that time, the BPA, towed by a Wolfe vehicle, was pulled forward and
positioned to repeat the process. The sifter was then picked up and moved a short
distance to repeat the process. After every load was deposited, the BPA operator checked
for mines and debris behind and in the BPA to ensure the assembly was clear of
obstructions before receiving the next load. This process was also followed for the sifters.
When the sifters got clogged, the FEL had to shake them until they were cleared.
Once the berm had been cleared to a depth of approximately 1–2m or bedrock was
reached, the bulldozer was used to refill the excavated hole with the processed dirt where
the berm had been. The final step was to proof the berm area using traditional manual
techniques and metal detectors. On average, 10–15 berms were cleared monthly using
this methodology.
Quality Assurance
Quality assurance was an important factor in gaining the trust of the local tribesman. In
addition to using traditional manual proofing techniques, Mine Detection Dogs (MDD)
were also incorporated into the process. Over 1,477,500 sq m were cleared and
approximately 3,904 mines were found and destroyed using mechanically assisted
techniques. On average, Force XX1 and the NDF cleared 9.7 mines per berm with a 100
percent clearance rate. No leftover mines were found during the quality assurance testing
and there have been no incidents reported from local villagers using the reclaimed land.
Not everyone’s efforts resulted in the same levels of success. In a similar operation where
a DoD contractor tested equipment, one mine was found after clearing only two berms. 
Sustainability
A highly deliberate effort was required to keep heavy equipment operating in these
remote environments. The berms were located approximately 400–500mi from the capital
of Namibia, resulting in an eight to 12 hour drive one way to obtain direct support.
Mechanically assisted operations required a focus on all aspects of maintenance, repair
and logistical support. While supporting remote field operations can be a challenge, Force
XX1 was able to minimize the impact of operating in remote areas by establishing
operational support bases located near the berm area being cleared. Using the remotely
located support bases both enhanced and streamlined the logistical and maintenance
aspects of this operation. By hiring local mechanics and support personnel to work out of
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the base camp, equipment servicing and specialized repairs were very manageable. Only
the most difficult repairs had to be outsourced to local shops. Where possible, all logistical
support was procured from local sources. The main advantages of having the equipment
supplied and supported from local sources in country included low cost of employment,
continued availability of personnel and supply, and better accessibility for maintenance or
repair. It was also a critical factor in developing rapport, which is a key ingredient for the
success of any operation in a foreign country. The remote base camps increased the
operating efficiency of the team and significantly minimized the logistical expense of
remote operations. It also provided continuity of effort by eliminating the time­consuming
and costly daily transportation requirements of traveling to the remotely located berms.
 
Terrain
 Operations started at the southern­most end of the pylon berms and continued to move
north along the power grid into Ruacana. This area was selected for two key reasons.
First, this region is predominately made up of sand and loose dirt that is ideal for the
berm processor and heavy equipment operations. Second, this region presented an
opportunity for Force XX1 and the NDF to gain confidence and experience in removing the
berms prior to operating in the more difficult rocky terrain in the north. The berms in this
region were fairly ideal for mechanically assisted mine action operations.
The second region was located approximately 50km (north) from the southern end of the
pylons. The berms in this region transitioned from sandy topsoil to areas of loose gravel
and rock to a hard­packed clay environment. Mechanically assisted mine action operations
became essential under these conditions and required a more concentrated effort.
The third region was located approximately 150km north of the southern end of the
pylons. The terrain in this northern portion of the power line was more problematic and
required the most contractor support. This area transitioned from loose gravel/rock and
hard­packed clay to a predominately mountainous environment with much steeper terrain
to negotiate. Large boulders had to be cleared before the sifters could be used. Several of
the berms in this area had large pieces of steel that were used to construct the pylon
imbedded into them.
Another unique situation was posed by several berms located on ridges that were
extremely overgrown with heavy vegetation. The final region consisted of approximately
12 pylons in the northern sector, five of which presented significant challenges to
deminers because of very steep mountainous conditions. The remainder were previously
uncleared because of other obstructions and fencing. This area required an intense
adjustment in the standard operating procedures to overcome these factors.
Communications and medical support were primary considerations because of the remote
location of the operations. Force XX1 relied on convenient, portable hand held FM radios
for internal communications onsite and between bases. A repeater tower significantly
extended the range of this system. External communications were achieved using satellite
telephone technology and high frequency (HF) networks operated by the NDF.
Ambulances and NDF medics trained in emergency medical care were present onsite
during all operations. 
Redeployment
Upon completion of the R&D operational tests and several modifications to the operational
concepts/procedures, the U.S. Country Team and local authorities insisted that the NDF
continue the successful effort to assist the host nation in eliminating this imminent threat.
The DOS then began managing the program and contracted Force XX1 to continue this
effort. In 2000, the DOS, in an effort to enhance and broaden its capabilities, contracted
RONCO under the Integrated Mine Action Support (IMAS) contract to provide logistical
resource management and support for DOS operations worldwide. Force XX1 completed
this effort under contract through RONCO.
Humanitarian Assistance
Force XX1 not only provides mine action support but also continues to provide a wide
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Mine Awareness Training.
Basketball court construction.
array of services strongly focusing on humanitarian assistance. Force XX1 strongly
supported all facets of the mine awareness effort and conducted mine awareness classes
for over 13,000 local villagers. This has become so popular with the local authorities that
Force XX1 returned in October 2001 and again in January 2002 to provide and sponsor
additional mine awareness education programs. Force XX1 provided English language
training to NDF deminers, assisted several communities with the repair and installation of
water wells, sponsored local sporting events and provided support for several other
general construction/engineering projects during the three­year period that Force XX1
implemented mechanical clearance operations. The sporting events have become widely
anticipated annual events in some regions.
Conclusion
Force XX1 provided a wide range of critical support to the
NDF throughout this deployment in order to enable NDF
deminers to safely and expeditiously neutralize, clear,
process and proof the power pylon berms. This support
ranged from providing oversight and on­site advisory
assistance for training programs and operational planning
to facilitating in­country logistical and administrative
support, emergency maintenance, repairs and
sustainment for the BPA as well as any other heavy
equipment necessary for successful field­site operations.
In the final analysis, the ability of Force XX1 and the NDF to develop innovative, precise
clearance techniques and nonstandard methods for neutralizing berms was critical to the
ultimate success of this effort. Each of the berms encountered was proven to be a unique
situation and presented a challenge that required an individual solution to meet its needs.
The mechanical clearance techniques developed in Namibia have direct applicability
throughout mine­infested Third World nations. Force XX1 believes in using a “tool box”
approach, which focuses on taking ideas and concepts for seemingly complex problems
and turning them into workable solutions using a variety of “tools,” depending on what
the situation dictates. This is a strength Force XX1 maximized during this deployment,
enabling us to meet a continuously changing requirement. The secret of Force XX1’s
success continues to be to fill its toolbox with all the available tools, to match the right
technology or technique to the right situation and to have a support mechanism in place
to quickly and effectively mobilize these resources.
It is unrealistic to assume that technology will provide a
“silver bullet” that is going to get the job done in every
possible landmine situation. However, a wider acceptance
and strategy for integrating mechanically assisted
clearance must be adopted by program managers and
planners to effectively develop, deploy and sustain cost­
effective mechanical mine clearance initiatives in support
of the global mine action effort.
*All photos courtesy of the author.
Contact Information
Humanitarian Force
P. O. Box 53215
Fayetteville, NC 28305­3215
Tel/Fax: 910­864­6363
E­mail: info@HumanitarianForce.com
Website: www.HumanitarianForce.com
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